

Campaign Overview - Experiment_Plan_v000

Generated: 2026-06-15 11:24:53



Start: 2026-06-29

Deadline: 2026-07-03


Canceled Runs

Error Runs

3
Preparation Runs

0%
Completion (0/33)

Campaign Schedule



Done Canceled Error

Groups

VH2D-Wk27-G00

VH2D-Wk27-G01

VH2D-Wk27-G02

VH2D-Wk27-G03

VH2D-Wk27-G04

VH2D-Wk27-G05

EXDA Plan Export - Experiment_Plan_v000

Responsible Researcher: PhD Student Javier I. Camacho
Objective: LU / DBI pressure DAQ systems characterisation.
Start: 2026-06-29 | Deadline: 2026-07-03
Total Experiments: 33
Generated: 2026-06-15 11:24:53

Group: VH2D-Wk27-G00

Group Objective: Performance Verification (DAQs, EMI Interference & Blind Sensors Check) (DAQ-1 vs DAQ-2)

[1/3] Run: VH2D-Wk27-G00-01

Status: PLANNED | Done: No | Preparation: Yes | Schedule: 2026-06-29
H2: 16 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[2/3] Run: VH2D-Wk27-G00-02

Status: PLANNED | Done: No | Preparation: Yes | Schedule: 2026-06-29
H2: 18 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[3/3] Run: VH2D-Wk27-G00-03

Status: PLANNED | Done: No | Preparation: Yes | Schedule: 2026-06-29
H2: 20 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: 263 s | Case ID / CFD Hash: -

Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

Group: VH2D-Wk27-G01

Group Objective: Repetability: vented deflagration concentration series (Hotwire ON) (DAQ-1 vs DAQ-2)

[1/15] Run: VH2D-Wk27-G01-01

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-06-30
H2: 16 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[2/15] Run: VH2D-Wk27-G01-02

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-06-30
H2: 18 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[3/15] Run: VH2D-Wk27-G01-03

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-06-30
H2: 20 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -

Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[4/15] Run: VH2D-Wk27-G01-04

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-06-30
H2: 16 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[5/15] Run: VH2D-Wk27-G01-05

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-06-30
H2: 18 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: Time restriction
Data Files: -

[6/15] Run: VH2D-Wk27-G01-06

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-06-30
H2: 20 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -

Canceled Note: -

Data Files: -

[7/15] Run: VH2D-Wk27-G01-07

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-06-30

H2: 16 vol.% | H2 Injected: - g | MFC Flow: - SLPM

Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K

Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -

Error: No | Canceled: No | Data Files: 0

Short Description: -

Run Notes: -

Error Note: -

Canceled Note: -

Data Files: -

[8/15] Run: VH2D-Wk27-G01-08

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-06-30

H2: 18 vol.% | H2 Injected: - g | MFC Flow: - SLPM

Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K

Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -

Error: No | Canceled: No | Data Files: 0

Short Description: -

Run Notes: -

Error Note: -

Canceled Note: Time restriction

Data Files: -

[9/15] Run: VH2D-Wk27-G01-09

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-06-30

H2: 20 vol.% | H2 Injected: - g | MFC Flow: - SLPM

Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K

Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -

Error: No | Canceled: No | Data Files: 0

Short Description: -

Run Notes: -

Error Note: -

Canceled Note: -

Data Files: -

[10/15] Run: VH2D-Wk27-G01-10

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-01
H2: 16 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[11/15] Run: VH2D-Wk27-G01-11

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-01
H2: 18 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[12/15] Run: VH2D-Wk27-G01-12

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-01
H2: 20 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[13/15] Run: VH2D-Wk27-G01-13

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-01
H2: 16 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -

Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[14/15] Run: VH2D-Wk27-G01-14

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-01
H2: 18 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[15/15] Run: VH2D-Wk27-G01-15

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-01
H2: 20 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

Group: VH2D-Wk27-G02

Group Objective: Cable Length Effect (Cables Swap) (DAQ-1 vs DAQ-2)

[1/3] Run: VH2D-Wk27-G02-01

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-01
H2: 16 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -

Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[2/3] Run: VH2D-Wk27-G02-02

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-01
H2: 18 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[3/3] Run: VH2D-Wk27-G02-03

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-01
H2: 20 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

Group: VH2D-Wk27-G03

Group Objective: Sensor/DAQ Swap Effect (DAQ-1 vs DAQ-2)

[1/3] Run: VH2D-Wk27-G03-01

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-03
H2: 16 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -

Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[2/3] Run: VH2D-Wk27-G03-02

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-03
H2: 18 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[3/3] Run: VH2D-Wk27-G03-03

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-03
H2: 20 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

Group: VH2D-Wk27-G04

Group Objective: Time Constant (t) Effect (Short-Medium-Long) only DAQ-1

[1/6] Run: VH2D-Wk27-G04-01

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-02
H2: 16 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -

Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[2/6] Run: VH2D-Wk27-G04-02

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-02
H2: 16 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: Back Wall | Vent: Thin Film with Hotwire Activated | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[3/6] Run: VH2D-Wk27-G04-03

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-02
H2: 18 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: - | Vent: - | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -
Canceled Note: -
Data Files: -

[4/6] Run: VH2D-Wk27-G04-04

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-02
H2: 18 vol.% | H2 Injected: - g | MFC Flow: - SLPM
Ignition: - | Vent: - | P0: - Pa | T0: - K
Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -
Error: No | Canceled: No | Data Files: 0
Short Description: -
Run Notes: -
Error Note: -

Canceled Note: -

Data Files: -

[5/6] Run: VH2D-Wk27-G04-05

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-02

H2: 20 vol.% | H2 Injected: - g | MFC Flow: - SLPM

Ignition: - | Vent: - | P0: - Pa | T0: - K

Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -

Error: No | Canceled: No | Data Files: 0

Short Description: -

Run Notes: -

Error Note: -

Canceled Note: -

Data Files: -

[6/6] Run: VH2D-Wk27-G04-06

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-02

H2: 20 vol.% | H2 Injected: - g | MFC Flow: - SLPM

Ignition: - | Vent: - | P0: - Pa | T0: - K

Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -

Error: No | Canceled: No | Data Files: 0

Short Description: -

Run Notes: -

Error Note: -

Canceled Note: -

Data Files: -

Group: VH2D-Wk27-G05

Group Objective: Vent Cover Condition Effect (Hotwire OFF) (LU vs DBI)

[1/3] Run: VH2D-Wk27-G05-01

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-03

H2: 16 vol.% | H2 Injected: - g | MFC Flow: - SLPM

Ignition: Back Wall | Vent: Thin Film with Hotwire NOT Activated | P0: - Pa | T0: - K

Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -

Error: No | Canceled: No | Data Files: 0

Short Description: -

Run Notes: -

Error Note: -

Canceled Note: -

Data Files: -

[2/3] Run: VH2D-Wk27-G05-02

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-03

H2: 18 vol.% | H2 Injected: - g | MFC Flow: - SLPM

Ignition: Back Wall | Vent: Thin Film with Hotwire NOT Activated | P0: - Pa | T0: - K

Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -

Error: No | Canceled: No | Data Files: 0

Short Description: -

Run Notes: -

Error Note: -

Canceled Note: -

Data Files: -

[3/3] Run: VH2D-Wk27-G05-03

Status: PLANNED | Done: No | Preparation: No | Schedule: 2026-07-03

H2: 20 vol.% | H2 Injected: - g | MFC Flow: - SLPM

Ignition: Back Wall | Vent: Thin Film with Hotwire NOT Activated | P0: - Pa | T0: - K

Recirc Stop -> Ignition: - s | Case ID / CFD Hash: -

Error: No | Canceled: No | Data Files: 0

Short Description: -

Run Notes: -

Error Note: -

Canceled Note: -

Data Files: -
