

EXDA Plan Export - Experiment_Plan_v000

Responsible Researcher: PhD Student Javier I. Camacho

Objective: LU / DBI / Kistler pressure DAQ systems characterisation.

Start: 2026-05-25 | Deadline: 2026-05-29

Total Experiments: 18

Generated: 2026-05-24 09:59:19

Group: Preparation

Group Objective: -

Run	Done	Schedule	H2 (%)	Ignition	Vent	P0 (Pa)	T0 (K)	Files	File Path (Raw_Data Folder)
Preparation-01	No	2026-05-25	12	back	Thin Plas	101325	293	6	Preparation-01/Preparation-01-DAQ-1 Preparation-01/Preparation-01-DAQ-2 Preparation-01/Preparation-01-DAQ-3 Preparation-01/Preparation-01-H2CM-1 Preparation-01/Preparation-01-H2CM-2 Preparation-01/Preparation-01-H2CM-3
Preparation-02	No	2026-05-25	12			101325	293	0	-

Group: VH2D-01

Group Objective: Vented deflagration concentration series (Hotwire)

Run	Done	Schedule	H2 (%)	Ignition	Vent	P0 (Pa)	T0 (K)	Files	File Path (Raw_Data Folder)
VH2D-01-01	No	2026-05-26	12	Back	Thin Plas	101325	293	0	-
VH2D-01-02	No	2026-05-26	12			101325	293	0	-
VH2D-01-03	No	2026-05-26	14			101325	293	0	-
VH2D-01-04	No	2026-05-26	14			101325	293	0	-
VH2D-01-05	No	2026-05-26	16			101325	293	0	-
VH2D-01-06	No	2026-05-26	16			101325	293	0	-
VH2D-01-07	No	2026-05-26	18			101325	293	0	-
VH2D-01-08	No	2026-05-26	18			101325	293	0	-

Group: VH2D-02

Group Objective: Vented deflagration concentration series (NO Hotwire)

Run	Done	Schedule	H2 (%)	Ignition	Vent	P0 (Pa)	T0 (K)	Files	File Path (Raw_Data Folder)
VH2D-02-01	No	2026-05-26	12			101325	293	0	-
VH2D-02-02	No	2026-05-26	14			101325	293	0	-
VH2D-02-03	No	2026-05-26	16			101325	293	0	-

VH2D-02-04	No	2026-05-26	18			101325	293	0	-
------------	----	------------	----	--	--	--------	-----	---	---

Group: VH2D-03

Group Objective: -

Run	Done	Schedule	H2 (%)	Ignition	Vent	P0 (Pa)	T0 (K)	Files	File Path (Raw_Data Folder)
-----	------	----------	--------	----------	------	---------	--------	-------	-----------------------------

VH2D-03-01	No	2026-05-28	18			101325	293	0	-
------------	----	------------	----	--	--	--------	-----	---	---

Group: VH2D-04

Group Objective: -

Run	Done	Schedule	H2 (%)	Ignition	Vent	P0 (Pa)	T0 (K)	Files	File Path (Raw_Data Folder)
-----	------	----------	--------	----------	------	---------	--------	-------	-----------------------------

VH2D-04-01	No	2026-05-28	18			101325	293	0	-
------------	----	------------	----	--	--	--------	-----	---	---

Group: VH2D-05

Group Objective: -

Run	Done	Schedule	H2 (%)	Ignition	Vent	P0 (Pa)	T0 (K)	Files	File Path (Raw_Data Folder)
-----	------	----------	--------	----------	------	---------	--------	-------	-----------------------------

VH2D-05-01	No	2026-05-29				101325	293	0	-
------------	----	------------	--	--	--	--------	-----	---	---

Group: VH2D-06

Group Objective: -

Run	Done	Schedule	H2 (%)	Ignition	Vent	P0 (Pa)	T0 (K)	Files	File Path (Raw_Data Folder)
-----	------	----------	--------	----------	------	---------	--------	-------	-----------------------------

VH2D-06-01	No	2026-05-29				101325	293	0	-
------------	----	------------	--	--	--	--------	-----	---	---